

Setup To-Do Checklist

Phased plan to stand up the recommended Familiar Guest solution

Everything needed to go from today to an owner-testable platform, in phases. Each step is tagged by who does it. The build (code/config) I can do; anything that needs your identity, money, legal sign-off, account ownership, or DNS is yours.

- YOU** Owner of famguest.com — requires your account, credentials, payment, legal sign-off, or DNS. I can't do these for you.
- CLAUDE** I can fully build/configure this in the repo (you review & approve).
- BOTH** I build it; you provide a credential/API key or click an authorize button.

☐ = not started. Safety-critical items (escrow, webhooks, security) are flagged ⚠ — budget the \$5,000 contract review for these before going live with real money.

Phase 0 • Accounts & Foundations

☐	Step	Who
☐	Register / confirm famguest.com domain & access DNS	YOU
☐	Decide business entity (LLC) & open a business bank account for payouts	YOU
☐	Create Vercel account	YOU
☐	Create Supabase account + project	YOU
☐	Create Stripe account, enable Connect , add bank/identity	YOU
☐	Create Resend account	YOU
☐	Create Anthropic API account + key (AI copy/translation/support)	YOU
☐	Create Sentry account (error monitoring)	YOU
☐	Choose a password/secrets manager; share secrets safely	YOU
☐	GitHub repo (Familiar-Guest/familiar-guest-portal)	DONE
☐	Document every required env var in <code>.env.example</code>	CLAUDE

Phase 1 • Scaffold & Deploy Skeleton

☐	Step	Who
☐	Scaffold Next.js + Supabase + Stripe from a SaaS starter	CLAUDE
☐	Apply brand design tokens (fonts, colors, base UI)	CLAUDE
☐	Connect GitHub → Vercel; authorize the integration	BOTH
☐	Create staging + production environments	CLAUDE
☐	Paste secrets into Vercel env vars (I tell you which)	BOTH

☐	Point famguest.com DNS at Vercel	BOTH
☐	Database schema + row-level security	CLAUDE
☐	Supabase Auth (email magic-link)	CLAUDE

Phase 2 • Owner Onboarding & Listings

☐	Step	Who
☐	Owner signup + dashboard	CLAUDE
☐	Listing creation form	CLAUDE
☐	Photo upload — drag/drop + mobile	CLAUDE
☐	Cloud photo OAuth (Google/Dropbox/iCloud) — register OAuth apps	BOTH
☐	AI-written listing description (Anthropic)	CLAUDE
☐	Stripe Connect Custom account creation + embedded KYC	CLAUDE
☐	Complete Stripe platform profile & Connect agreement	YOU

Phase 3 • Calendar Sync

☐	Step	Who
☐	Inbound iCal import (Airbnb/VRBO/Booking.com)	CLAUDE
☐	Outbound .ics feed per listing	CLAUDE
☐	Refresh scheduler (Vercel Cron) + "last synced" UI	CLAUDE

Phase 4 • Guest Booking Page

☐	Step	Who
☐	Branded, mobile, no-account booking page	CLAUDE
☐	Availability + transparent price breakdown	CLAUDE
☐	Multi-currency display (USD/CAD/MXN)	CLAUDE
☐	Bilingual EN/ES + AI-translated messaging	CLAUDE

Phase 5 • Payments & Escrow ⚠

☐	Step	Who
☐	Payment intents (test mode)	CLAUDE
☐	⚠ Escrow via delayed payout	CLAUDE
☐	⚠ Damage deposit hold + auto-release	CLAUDE
☐	Installments (deposit now / balance later)	CLAUDE
☐	⚠ Webhook handling + idempotency	CLAUDE
☐	Provide Stripe test keys, then live keys when ready	YOU
☐	⚠ Contract review of escrow + webhooks before live money	YOU

Phase 6 • Rental Agreement

☐	Step	Who
☐	DocuSeal integration (self-host or cloud account)	BOTH
☐	Auto-generate & store signed agreement per booking	CLAUDE
☐	Rental agreement legal content + attorney review	YOU

Phase 7 • Messaging & House Manual

☐	Step	Who
☐	Verify Resend sending domain (DNS records)	BOTH

☐	Automated bilingual email sequence	CLAUDE
☐	Digital house manual (Baja templates)	CLAUDE

Phase 8 • Trust Add-ons (can run in parallel; partly deferred)

☐	Step	Who
☐	Sign Truvi (Superhog) partnership for screening + damage	YOU
☐	Integrate Truvi screening + Protected Booking (after contract)	CLAUDE
☐	Confirm Truvi Mexico coverage terms	YOU

Phase 9 • Observability & Ops

☐	Step	Who
☐	Wire Sentry (provide DSN)	BOTH
☐	Structured logging + key metrics	CLAUDE
☐	Monitors + alert thresholds	CLAUDE
☐	Automated resolution jobs (retry/resync/dunning)	CLAUDE
☐	Nightly Stripe ↔ DB reconciliation job	CLAUDE
☐	⚠ Security hardening (validation, rate limiting, auth edges)	CLAUDE
☐	⚠ Security review before live	YOU

Phase 10 • Test Launch (Stripe test mode)

☐	Step	Who
☐	Seed 2-3 real owner listings	YOU
☐	Recruit owner friends as testers	YOU
☐	Smoke tests + a full end-to-end test booking	CLAUDE
☐	Owner/guest exploratory testing	YOU
☐	Collect feedback; prioritize fixes	BOTH

Phase 11 • Go Live (after the test)

☐	Step	Who
☐	Switch Stripe to live mode; turn on real owner KYC	YOU
☐	Upgrade Vercel/Supabase/Resend to paid tiers	YOU
☐	Turn on first-month-free launch offer	BOTH
☐	Decide on the FX spread (revenue/OpEx hedge)	YOU

Fastest path: knock out **YOU** items in Phase 0 first (accounts + domain + Stripe) — they unblock everything. Once I have the accounts connected and keys in Vercel, Phases 1-7 are mostly me building while you test and handle the legal/financial

items in parallel.

famguest.com | Setup To-Do | June 2026